
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:28 AM
Run date

Time

Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1031 Date: 10-Mar-2014 Monday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 644

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Ativities

ABF crews came to the site after the safety meeting at 7:30 AM. Crews had to work on the skirt plate
washers , drainage plates , & miscellaneous activities . They started at 7:35 AM.

Carlos & Jose had to work on house keeping . Jose & Froylan joined them at 11:30 AM. Crews had to
clean the tower skins on the top of the diaphragm at 13 meters . They started at 7:40 AM.

In addition to that , crews had to bring materials to the site & build working platforms on the top of the
diaphragm at 13 meters .

Richard , Donald , Paul , Randy , & Reggie had to work on the skirt plate washers . Crews had to install
& snug the remaining bolts . Donald & Paul had to work on the North tower shaft . Randy & Reggie had to
work on the East & West tower shafts . They started at 7:45 AM.

All crews were called at 10:30 AM. to work on house keeping inside the tower shafts & cells . Crews had
to remove the slogs off the tower skins & the shear plates . Ethan & Stanley joined them at 11:00 AM. Eric
joined them at 1:00 PM.

Tower crews were done at 3:00 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

Conco crews came to the site at 6:55 AM. Crews had to work on the fender slab . They continued to
work on the block outs . Rick , Abraham , Jose , & Robert had to work on the stay forms . Crews had to
prepare their tools , equipments. Reroute the power lines . They were done at 7:10 AM.

Abraham had to work n the vertical & top supports . He had to work on the South West corner , &
South side of the slab . Abraham had to place the 0.05 X 0.05 X 0.45 meter vertical supports at 0.6 meter ,
secure them with tie wires , survey , & place the top support . He started at 7:20 AM. Abraham was done at
11:00 AM. He joined the other on the stay forms to the end of the shift .

Rick & Robert had to work won the stay form panels . Crews had to cut the panels to size , place behind
the reinforcing steel , , & secure them with screws on the supports . They started on the West side of the
slab at 7:15 AM. Crews were done at 10:00 AM.
They started on the South West corner & South side at 10:05 AM. Crews were done at 1:00 PM.

After that , crews had to work on the cold joint on the East side . They had place the 4.1 meters guide
board & slop it with the slab slop .

Jose had to close the gap around the reinforcing steel . He had to set the stay form to size , run behind
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the
rebar , & secure them with tie wires & screws . He started at 7:15 AM.

Conco crews were done at 2:30 PM. They had to wrap up their tools & equipments . Crews left at 2:40
PM.

Dutra crews came to the site at 6:55 AM. Crews had to work on the fender slab drainage , house
keeping , & prepare for the concrete pour . They started at 7:00 AM.

Sam , Ron, James , & Luke had to work on the drainage PVC pipes . Crews had to survey the top of
the pipes , cut , & smooth the top edges of the pipes . They had to fly , set the catwalk , prepare their tools
, equipments. & reroute the power lines . They were done at 7:30 AM. They started on the drainage pipes
at 7:35 AM.

In addition to that , crews had to work on house keeping . They had to clean , vacuum , pull out of the
site the excess materials , debris , & work with Conco crews preparing for the concrete pour .

Steve had to operate the Bucyrus crane. He had to fly materials from & to the site . Dan had to work on
the barge rigging materials & he had to work with the other crews .

Dutra crews were done at 3:00 PM. They had to wrap up their tools & equipments . Crews left at 3:15
PM.

Certified Coating crews came to the site at 7:15 AM. Crews had to work on the scaffolds inside the
inner East , center , & inner West cells between 3 & 13 meters .

Ricardo , Andrews , Francisco , Dan , Roberto , & Ron had to bring materials to the site , lift to the East
access , & work on the scaffold . They started at 7:20 AM. Crews were done at 3:00 PM. They had to wrap
up their tools & equipments . Crews left at 3:10 PM

In the office , I had to work on my report . I was done at 4:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

MARINE, STEEL BARGE

8.00

*E0670562

0.00

No

0.00 0.00

8.00

*E0660562

0.00

No

0.00 0.00

8.00

*E0650562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0640562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

JNM BEN UNUTOAPiledriver 8.00 0.00 0.00 8.00

APP JAMES SAVAGEPiledriver 8.00 0.00 0.00 8.00

OTH DAN WHEELEROperator 8.00 0.00 0.00 8.00

Page 2 of 4ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 1031 Date: 10-Mar-2014 Monday

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

0.00

2297

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2296

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2295

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2294

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM STANLEY DALIEIronworker 4.00 0.00 0.00 4.00

JNM JOSE AVALOSSemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM ETHAN KENTIronworker 4.00 0.00 0.00 4.00

FOR ERIC SPARKSIronworker 3.00 0.00 0.00 3.00

FOR RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

APP REGINALD HUMPHREYIronworker 8.00 0.00 0.00 8.00

JNM RANDY CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM DONALD PLUMBIronworker 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM ROBERT CORTEZCarpenter 8.00 0.00 0.00 8.00

JNM RICK PARKERCarpenter 8.00 0.00 0.00 8.00

JNM JOSE REYESCarpenter 8.00 0.00 0.00 8.00

JNM ABRAHAM RUELASCarpenter 8.00 0.00 0.00 8.00

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP EDILBERTO LEONPainter 8.00 0.00 0.00 8.00

JNM RON PUBBPainter 8.00 0.00 0.00 8.00

JNM MARCO ORDONAPainter 8.00 0.00 0.00 8.00

JNM ANDREWS MADINAPainter 8.00 0.00 0.00 8.00

JNM FRANCISCO CASTROPainter 8.00 0.00 0.00 8.00

FOR TONY KATRONESPainter 8.00 0.00 0.00 8.00

JNM RICARDO PASSILAPainter 8.00 0.00 0.00 8.00

JNM DAN PEREYPainter 8.00 0.00 0.00 8.00
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